COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 11/ 2015

ESTI MATE SUMVARY 13: 39: 36
CONTI D C19202 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 19202- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 147.0 DAYS TI VE ALLOW 200 WORK DAYS
US 491 160 SL TO TOMACC PERCENT TI ME: 73.50 ORI G TI VE ALLOW 200 WORK DAYS
PROJECT NO NH1601- 068
US 491 160 SL TO TOMACC
NAVE OF RQAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAIN DI STRICT | NC. PAY PER OD ENDI NG 05/ 30/ 2015 DATE TI ME STARTED 07/08/2014
P.O Box 1660 DATE LET 05/ 22/ 2014 DATE WORK BEGAN 07/ 08/ 2014
22419 County Road G DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
Cortez CcO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 07/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 15, 445, 495. 48 PARTI Cl PATI NG $ 8,937, 419. 29 $ 2,149, 329. 40
AWARD PRQIECT AMT: $ 13,714, 996. 54 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 57.86% TOTAL EARNI NGS 8,937, 419. 29 2,149, 329. 40
FUNDS AVAI LABLE: $  6,508,076.19 STOCKPI LED MATERI ALS 39, 326. 14 -762.59
GROSS EARNI NGS 8,976, 745. 43 2,148, 566. 81
TOTAL CLAI VB $ 0.00 RETAI NAGE - 205, 724. 95 -24,138.25
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 8, 771, 020. 48 2,124,428.56
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8, 771, 020. 48 2,124,428.56
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,124, 428. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19202- BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13:39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202- 00035 Renoval of Pipe 1, 675. 000 1, 555. 000
LF 0. 000 0. 00
25. 00000 1, 555. 000 38, 875. 00
0015 202- 00090 Renoval of Delineator 300. 000 187. 000
EACH 0. 000 0. 00
6. 00000 187. 000 1,122.00
0020 202- 00190 Renoval of Concrete Median Cover Material 197. 000 165. 000
SY 32. 000 576. 00
18. 00000 197. 000 3, 546. 00
0025 202- 00203 Renoval of Curb and Cutter 1, 545. 000 1, 200. 000
LF 345. 000 4, 830. 00
14. 00000 1, 545. 000 21, 630. 00
0030 202-00220 Renoval of Asphalt Mat 3, 016. 000 2,912. 000
SY 104. 000 364. 00
3.50000 3, 016. 000 10, 556. 00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 16, 500. 000 5, 779. 000
Sy 7,023. 000 7,023. 00
1. 00000 12, 802. 000 12, 802. 00
0040 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0045 202-00700 *Renoval of Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0050 202- 00705 *Removal of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0055 202-00810 *Renoval of G ound Sign 31. 000 31. 000
EACH 0. 000 0. 00

166. 00000 31. 000 5, 146. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13:39: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0065 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
220. 00000 1. 000 220. 00
0075 202-01000 Renoval of Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0080 202-01130 *Renoval of Quardrail Type 3 1, 696. 000 1,252.500
LF 76. 000 167. 20
2.20000 1, 328. 500 2,922.70
0085 202- 01300 *Renoval of End Anchorage 12. 000 11. 000
EACH 1. 000 125. 00
125. 00000 12. 000 1, 500. 00
0090 202- 04002 *Cl ean Cul vert 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
0095 202- 04004 *Plug Cul vert (Special) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0100 203- 00060 *Enbankment Material (Conplete In Place) 83, 000. 000 61, 000. 000
CY 0. 000 0. 00
19. 00000 61, 000. 000 1, 159, 000. 00
0105 203-00100 *Muck Excavation 4, 000. 000 1, 108. 000
cY 1, 620. 000 25, 920. 00
16. 00000 2,728.000 43, 648. 00
0110 203-01100 Proof Rolling 80. 000 20. 000
HOUR 16. 000 1, 520. 00
95. 00000 36. 000 3,420. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19202- BI D ESTI MATE RUN 06/ 11/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01140 Rol l'ing 40. 000 0. 000
HOUR 15. 000 1, 650. 00
110. 00000 15. 000 1, 650. 00
0120 203-01500 Bl adi ng 40. 000 0. 000
HOUR 6. 500 1, 007. 50
155. 00000 6. 500 1, 007. 50
0125 203-01565 Hydraul i ¢ Excavat or 72.000 18. 500
HOUR 12. 500 1, 600. 00
128. 00000 31. 000 3,968. 00
0130 203-01594 Conbi nati on Loader 72.000 45. 000
HOUR 22.500 1, 980. 00
88. 00000 67. 500 5, 940. 00
0135 203-01597 *Pot hol i ng 62. 000 54. 000
HOUR 0. 000 0. 00
490. 00000 54. 000 26, 460. 00
0140 203-02330 Labor er 275. 000 167. 750
HOUR 83. 000 2, 656. 00
32. 00000 250. 750 8, 024. 00
0145 206- 00100 *Structure Backfill (dass 1) 2, 690. 000 2, 460. 000
CcY 0. 000 0. 00
35. 00000 2,460. 000 86, 100. 00
0150 208-00002 *Erosion Log (12 Inch) 7,890. 000 3, 705. 000
LF 0. 000 0. 00
4. 50000 3, 705. 000 16, 672. 50
0155 208-00003 *Erosion Log (18 Inch) 2, 000. 000 1, 122. 000
LF 0. 000 0. 00
5. 50000 1, 122. 000 6,171. 00
0160 208-00020 *Silt Fence 1, 000. 000 685. 000
LF 0. 000 0. 00
2. 00000 685. 000 1, 370. 00
0165 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0175 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 28. 000
HOUR 0. 000 0. 00
99. 00000 28. 000 2,772.00
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 12. 000
HOUR 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0190 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0195 208- 00206 *Erosion Control Supervisor 230. 000 160. 000
DAY 16. 000 800. 00
50. 00000 176. 000 8, 800. 00
0200 209- 00600 *Dust Palliative (Magnesium Chloride) 30, 000. 000 20, 405. 000
GAL 0. 000 0. 00
0. 95000 20, 405. 000 19, 384. 75
0205 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0210 210-00810 *Reset Ground Sign 13. 000 13. 000
EACH 0. 000 0. 00
220. 00000 13. 000 2, 860. 00
0215 212-00006 *Seedi ng (Native) 75. 000 53. 990
ACRE 0. 000 0. 00
866. 00000 53. 990 46, 755. 34
0220 212-00032 *Soi | Condi tioning 75. 000 53. 990
ACRE 0. 000 0. 00

750. 00000 53. 990 40, 492. 50



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13:39: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 213-00004 *Mil ching (Weed Free Straw) 76. 000 54. 850
ACRE 0. 000 0. 00
760. 00000 54. 850 41, 686. 00
0230 213-00061 *Mul ch Tacki fier 15, 000. 000 10, 970. 000
LB 0. 000 0. 00
2.70000 10, 970. 000 29, 619. 00
0235 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 000. 000 8,938. 000
d ass
SY 0. 000 0. 00
2.90000 8, 938. 000 25, 920. 20
0240 217- 00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 240- 00000 *WIdlife Biologist 15. 000 4.000
HOUR 0. 000 0. 00
94. 00000 4. 000 376. 00
0250 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0255 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0265 250-00120 Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0270 250-00210 Solid Waste Di sposal 2.000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0275 304- 02000 *Aggregat e Base Course (O ass 2) 28,529. 230 28, 529. 230
TON 0. 000 0. 00
16. 00000 28, 529. 230 456, 467. 68



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 304- 06000 *Aggregat e Base Course (C ass 6) 21, 000. 000 6,676. 820
TON 3,514. 690 56, 235. 04
16. 00000 10, 191. 510 163, 064. 16
0285 304-09014 *Aggregat e Base Course (Special) 22, 000. 000 0. 000
TON 1, 128. 960 16, 369. 92
14. 50000 1, 128. 960 16, 369. 92
0290 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 215, 225. 000 123, 628. 000
8-12"
( ) SY 45, 081. 000 56, 351. 25
1. 25000 168, 709. 000 210, 886. 25
0295 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 325. 000 259. 000
TON 0. 000 0. 00
160. 00000 259. 000 41, 440. 00
0300 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 67, 500. 000 26, 506. 600
TON 21, 563. 020 1, 509, 411. 40
70. 00000 48, 069. 620 3, 364, 873. 40
0305 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 29, 500. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0310 411-10255 Enul si fied Asphalt (Sl ow Setting) 44, 100. 000 4,723. 000
GAL 1, 527. 000 5, 344.50
3. 50000 6, 250. 000 21, 875. 00
0315 420-00112 Ceotextile (Drainage) (dass 1) 1, 103. 000 899. 380
SY 0. 000 0. 00
2.75000 899. 380 2,473. 30
0320 420-00132 Geotextile (Separator) (Cass 1) 3, 000. 000 0. 000
SY 846. 000 2,749.50
3. 25000 846. 000 2,749.50
0325 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0330 506- 00209 Riprap (9 Inch) 500. 000 315. 320
CY 0. 000 0. 00

170. 00000 315. 320 53, 604. 40



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 506-00212 Riprap (12 Inch) 183. 560 183. 560
CY 0. 000 0. 00
125. 00000 183. 560 22,945. 00
0340 506-01020 Geogri d Reinforcenent 2, 000. 000 0. 000
5% 353. 000 3,177.00
9. 00000 353. 000 3,177.00
0345 601- 03050 Concrete Cass D (Vall) 335. 000 326. 100
CY 0. 000 0. 00
777.00000 326. 100 253, 379.70
0350 602- 00000 Rei nforcing Steel 33, 460. 000 33, 460. 000
LB 0. 000 0. 00
1. 20000 33, 460. 000 40, 152. 00
0355 603-01360 36 I nch Reinforced Concrete Pipe 288. 000 288. 000
LF 0. 000 0. 00
122. 00000 288. 000 35, 136. 00
0360 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 425. 000 400. 000
LF 100. 000 2,200. 00
22. 00000 500. 000 11, 000. 00
0365 606-01370 *Transition Type 3G 4.000 3. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 4. 000 6, 000. 00
0370 606- 02005 *End Anchorage (Fl ared) 24.000 3. 000
EACH 1. 000 1, 650. 00
1, 650. 00000 4. 000 6, 600. 00
0375 607-00005 *End Post 20. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0380 607-00010 *Corner and Line Brace Post 12. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0385 607-01000 *Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 0. 000 0. 00

2. 40000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 607-11525 *Fence (Plastic) 2,295. 000 2,295. 000
LF 0. 000 0. 00
1. 30000 2,295. 000 2,983.50
0395 609-21011 *Qurb and Gutter Type 2 (Section I-M 6, 000. 000 4,237.000
LF 1, 656. 000 49, 680. 00
30. 00000 5, 893. 000 176, 790. 00
0400 610- 00030 *Medi an Cover Material (Concrete) 10, 000. 000 0. 000
SF 7,313. 200 58, 505. 60
8. 00000 7,313. 200 58, 505. 60
0405 612-00001  *Delineator (Type I) 499. 000 127. 000
EACH 0. 000 0. 00
23. 00000 127. 000 2,921.00
0410 612-00002 *Del i neator (Type I1) 124. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0415 612-00003  *Delineator (Type II1) 96. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0420 613-00206 *2 Inch BElectrical Conduit (Bored) 978. 000 893. 000
LF 85. 000 4,207.50
49. 50000 978. 000 48, 411. 00
0425 613- 00306 *3 Inch Electrical Conduit (Bored) 398. 000 228. 000
LF 170. 000 9, 350. 00
55. 00000 398. 000 21, 890. 00
0425 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Bored) 168. 000
LF -168. 000 -475. 44
2.83000 0. 000 0. 00
0430 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 403. 000 1, 230. 000
LF 81. 000 1, 296. 00
16. 00000 1, 311. 000 20, 976. 00
0430 MATERI AL ALLOWANCE 172.758
LF -80. 887 -287.15

3. 55000 91.871 326. 14



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19202- BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13:39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0435 613- 01300 *3 Inch BElectrical Conduit (Plastic) 185. 000 96. 000
LF 89. 000 1, 513. 00
17. 00000 185. 000 3, 145. 00
0440 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0445 613-20100 *Light Standard (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0450 613-20200 *Luminaire (Install Only) 13. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0455 613-40010 *Li ght Standard Foundati on 13. 000 10. 000
EACH 2.000 3, 300. 00
1, 650. 00000 12. 000 19, 800. 00
0460 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 614-00012 *Sign Panel (Cass I1) 386. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0470 614-01512 *Steel Sign Support (2-1nch Round)(Post) 74.000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0480 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 80. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0485 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO. 0009 13:39: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0490 614-10110 *LED Warni ng Sign System (_Signs) Enbedded LED Signs 2.000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0495 614-10146 *Variabl e Message Sign (LED) (G ound Munted) Speed 2. 000 0. 000
Radar
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0495 MATERI AL ALLOMANCE VMVB Speed Radar Materials 2. 000
EACH 0. 000 0. 00
19, 500. 00000 2.000 39, 000. 00
0500 614-80386 *Runbl e Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0. 00
0505 614-80391 *Runbl e Strip (Ginding)(Asphalt) 113, 357. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0510 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0515 624- 25036 36 Inch Drainage Pipe (O ass 5) 1, 550. 000 1, 550. 000
LF 0. 000 0. 00
150. 00000 1, 550. 000 232, 500. 00
0520 624-25048 48 Inch Drai nage Pipe (dass 5) 586. 000 466. 000
LF 0. 000 0. 00
250. 00000 466. 000 116, 500. 00
0525 624- 25060 60 Inch Drainage Pipe (dass 5) 136. 000 136. 000
LF 0. 000 0. 00
600. 00000 136. 000 81, 600. 00
0530 624-25072 72 Inch Drainage Pipe (dass 5) 35. 000 35. 000
LF 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
0535 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
77, 500. 00000 0. 800 62, 000. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0540 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0545 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 487, 800. 00
1, 219, 500. 00000 1. 000 1, 219, 500. 00
0550 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
12, 500. 00000 0. 500 6, 250. 00
0555 627- 00005 *Epoxy Pavement Mar ki ng 927. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0560 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 2, 800. 000 486. 900
GAL 705. 800 22,585. 60
32. 00000 1, 192. 700 38, 166. 40
0565 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 781. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0570 630-00000  *Fl aggi ng 15, 000. 000 10, 375. 750
HOUR 2,016. 750 45, 376. 88
22.50000 12, 392. 500 278, 831. 25
0575 630-00001 *Pilot Car Qperation 100. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0580 630- 00007 *Traffic Control Inspection 88. 000 78. 000
DAY 10. 000 1, 200. 00
120. 00000 88. 000 10, 560. 00
0585 630-00012 *Traffic Control Managenent 230. 000 143. 000
DAY 18. 000 11, 700. 00
650. 00000 161. 000 104, 650. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 14. 000
EACH 0. 000 0. 00

44. 00000 14. 000 616. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0595 630-80342 *Construction Traffic Sign (Panel Size B) 182. 000 84.500
EACH 6. 500 357.50
55. 00000 91. 000 5, 005. 00
0600 630- 80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 630- 80350 *Vertical Panel 700. 000 142.500
EACH 15. 000 390. 00
26. 00000 157. 500 4,095. 00
0610 630- 80359 *Portabl e Message Sign Panel 800. 000 487. 000
DAY 112. 000 3,024.00
27.00000 599. 000 16, 173. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 665. 000 332.500
EACH 0. 000 0. 00
16. 00000 332.500 5, 320. 00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 20. 000
EACH 0. 000 0. 00
54. 00000 20. 000 1, 080. 00
0625 630-80370 Concrete Barrier (Tenporary) 492. 000 246. 000
LF 0. 000 0. 00
50. 00000 246. 000 12, 300. 00
0630 630- 80380 *Traffic Cone 500. 000 250. 000
EACH 0. 000 0. 00
8. 50000 250. 000 2,125.00
0635 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 2.000
DAY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0640 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 12. 000 4. 000
(Temporary) EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0645 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00

15, 500. 00000 2.000 31, 000. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0650 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70011 F/ A Partnering 654. 000 654. 000
FA 0. 000 0. 00
1. 00000 654. 000 654. 00
0660 700-70016 F/ A Fuel Cost Adj ustnent - 127, 227. 440 -58, 957. 990
FA - 68, 269. 450 - 68, 269. 45
1. 00000 - 127, 227. 440 - 127, 227. 44
0665 700- 70018 F/ A Roadway Snoot hness | ncentive 277, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 468, 940. 250 -221, 184. 630
FA - 247, 755. 620 - 247, 755. 62
1. 00000 - 468, 940. 250 - 468, 940. 25
0675 700- 70021 F/ A On- The-Job Trai nee 7, 000. 000 2,161. 000
HOUR 1, 677. 500 1,677.50
1. 00000 3, 838. 500 3,838.50
0680 700- 70025 F/' A Quality Incentive Paynent 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70034 F/ A TERO 327, 500. 000 133, 885. 860
FA 42,143.710 42,143.71
1. 00000 176, 029. 570 176, 029. 57
0690 700- 70035 F/' A Adjust Uilities 28, 785. 180 28, 785. 180
FA 0. 000 0. 00
1. 00000 28, 785. 180 28, 785. 18
0695 700- 70082 F/ A Furnish & Install Electrical Service 2, 000. 000 0. 000
FA 614. 870 614. 87
1. 00000 614. 870 614. 87
0700 700-70131 F/ A Modi fy Access 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13:39: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0705 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70426 F/ A Stabilization Soil & Pavenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 626-00100 *Mobi i zation (without Autopay) Soil and Pavenent 1. 000 1. 000
Stabi | i zati on Equi pment and Crew
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0885 900- 00007 *Added Item (Each)/ Penetroneter Tests 4. 000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0890 900- 00007 *Added Item (Each)/ URETEK Deep |njection Probes 175. 000 175. 000
EACH 0. 000 0. 00
80. 00000 175. 000 14, 000. 00
0895 900- 00011 *Added |tem (Pound)/ URETEK Material (Urethane) 4, 647. 500 4,647.500
LB 0. 000 0. 00
9. 44000 4, 647. 500 43, 872. 40
CAT 0200 CURRENT AMI  $15,224,708.61$% 2,133,141.81% 8,769, 926.52
CAT NOO300 0300 STRUCTURES P-02-A
0715 202-00410 *Renoval of Mat From Bridge 827. 000 414. 000
Sy 413. 000 6, 195. 00
15. 00000 827. 000 12, 405. 00
0720 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0725 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
335. 00000 0. 000 0. 00
0730 206- 00065 Structure Backfill (FlowFill) 9. 930 9. 930
CY 0. 000 0. 00
600. 00000 9. 930 5, 958. 00
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PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES P-02-A

0735 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 99. 040 99. 040
TON 0. 000 0. 00
70. 00000 99. 040 6, 932. 80
0740 420- 00520 Geogrid Pavenent Reinforcenent 266. 660 266. 660
SY 0. 000 0. 00
8. 50000 266. 660 2,266. 61
0745 515-00120 *Wat er proofing (Menbrane) 414. 000 414. 000
SY 0. 000 0. 00
26. 00000 414. 000 10, 764. 00
0750 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0755 515- 00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0760 518-01050 Bri dge Expansion Device (Special) 62. 320 62. 320
LF 0. 000 0. 00
275. 00000 62. 320 17,138. 00
0765 601- 03040 Concrete Cass D (Bridge) 14. 000 6. 000
CcY 0. 000 0.00
670. 00000 6. 000 4, 020. 00
0770 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0775 601- 06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0. 00
0780 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 69,578.41 $ 6, 195. 00 $ 59, 484. 41
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PCN: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0009 13:39: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 STRUCTURES P-02-B
0785 202-00410 *Renoval of Mat From Bridge 626. 000 313. 000
SY 313. 000 4, 695. 00
15. 00000 626. 000 9, 390. 00
0790 202-00425 *Renoval of Bridge Railing 187. 000 0. 000
LF 178. 000 1, 780. 00
10. 00000 178. 000 1, 780. 00
0795 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 3.570 3.570
SY 0. 000 0. 00
145. 00000 3.570 517. 65
0800 202- 00453 Renoval of Portions of Present Structure (dass 2) 0.520 0. 520
SY 0. 000 0. 00
335. 00000 0. 520 174. 20
0805 206-00065 *Structure Backfill (FlowFill) 9. 780 9. 780
CcY 0. 000 0.00
600. 00000 9. 780 5, 868. 00
0810 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 79. 800 79. 800
TON 0. 000 0. 00
70. 00000 79. 800 5, 586. 00
0815 420- 00520 Geogrid Pavenent Reinforcenent 266. 660 266. 660
SY 0. 000 0. 00
8. 50000 266. 660 2,266. 61
0820 515-00120 *Wat er proofi ng (Menbrane) 314. 000 314. 000
SY 0. 000 0. 00
26. 00000 314. 000 8, 164. 00
0825 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0830 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0835 518-01050  *Bridge Expansi on Device (Special) 62. 320 62.320
LF 0. 000 0. 00
275. 00000 62. 320 17,138. 00
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PON: 19202-BI D ESTI MATE RUN 06/ 11/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0009 13: 39: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURES P-02-B

0840 601- 03040 Concrete Cass D (Bridge) 8. 000 8. 000
Cy 0. 000 0.00
670. 00000 8. 000 5, 360. 00
0845 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 300 0. 300
Cy 0. 000 0.00
5, 250. 00000 0. 300 1,575. 00
0850 601-06150 Concrete (Patching) 29. 000 0. 000
SF 29. 000 2, 755. 00
95. 00000 29. 000 2, 755. 00
0855 606-11010 *Bridge Rail Type 10R 188. 000 188. 000
LF 0. 000 0. 00
145. 00000 188. 000 27, 260. 00
0860 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 91,708.46 $ 9,230.00% 87, 834. 46

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0865 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0870 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0875 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400 CURRENT AMI  $ 59, 500. 00 $ 0.00$ 59, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 15, 445,495.48 $ 2,148,566.81$ 8,976, 745. 39



